Meeting Minutes — SmartUp Platform Review

Date: 28 April 2026 **Attendees:** CEO, Development Team **Type:** Internal Strategy Meeting

---

1. Current Status — Live Batch Sessions

- Bugs have been identified in the improved live batch session flow.
- **Decision:** Until all critical bugs are fully cleared and tested, all live classes will be conducted via **Google Meet** as a temporary fallback.
- Development team to prioritize bug resolution before resuming platform-hosted sessions.

---

2. Daily Testing Plan

- **Daily testing sessions** to be conducted with staff members and offline students.
- Test all batch types:

Batch Type	Max Students
1:1	1
1:3	3
1:15	15
1:Many	50+

- Testing across **multiple devices:** Android, iOS, Desktop (Chrome, Safari, Firefox).
- Separate test batches to be created specifically for QA — not to interfere with real batches.

---

3. Testing Phases — Traffic Light System

Testing to be conducted in three structured phases:

🔴 Phase 1 — Red Zone (Critical)

Issues that block basic class functionality. Must be resolved before any other phase.

- Room join / token failures
- Video/audio not publishing
- Teacher unable to go live
- Student cannot enter room
- App crash on join

🟡 Phase 2 — Yellow Zone (Important)

Functional but degraded experience. Must be resolved before full launch.

- Join request button behavior
- Mic on/off reliability across devices

- Camera toggle issues on mobile (Android/iOS)
- Screen share on desktop
- Chat delivery reliability
- Attendance recording accuracy
- Session timer / countdown errors

🟢 Phase 3 — Green Zone (Polish)

Platform is usable; these improve experience and are launch-ready indicators.

- Overlay auto-hide behavior on mobile
- Notification delivery (WhatsApp/email) timing
- Sidebar tab responsiveness
- Virtual background stability
- Exam tab during live session
- Recording start/stop reliability

> **Definition of Done:** All Red resolved → Yellow resolved → Green resolved = platform cleared for production use.

---

4. Student-Friendly UI Adjustments

- **Join Request Button:** Redesign to be more prominent and intuitive for students.
- **Mic / Camera Controls:** Simplify toggle behavior — clear on/off visual state, consistent across Android, iOS, Desktop.
- General UX pass to ensure all in-room controls are self-explanatory without guidance.
- Reduce number of steps to perform common actions (raise hand, chat, leave).
- Action items to be tracked in a separate UI/UX task sheet.

---

5. AI Monitoring — Policy Adjustments

- Current AI monitoring (attention tracking via MediaPipe) is considered too aggressive.
- **Changes decided:**
  - Make monitoring features **more liberal** — reduce sensitivity thresholds to reduce false alerts.
  - **Limit real-time alert sending to parents** — do not push every event.
  - **Daily reports to parents: discontinued.** Replace with **Monthly Reports only.**
  - Internal alerts to coordinator/teacher remain active for classroom use.
  - Review alert types: only critical events (e.g., prolonged absence from frame) should be escalated.

---

6. Server Capacity Planning

- Current infrastructure needs to be studied and documented.
- **Target capacity:**

Segment	Target Scale
Offline Students (DB records)	3,000
Online Students (active users)	3,000 – 10,000

- **Decision:** Server upgrade is required before scaling to these numbers.
- Tasks:
  - Audit current DB size, connection pool limits, and query performance.
  - Review Redis cache capacity and BullMQ queue throughput.
  - Benchmark LiveKit server (SFU) under load for 50+ concurrent rooms.
  - Identify bottlenecks and propose upgraded server/cloud tier.
  - Estimate costs for upgraded infrastructure.

---

7. New Student Enquiry — Guest Demo Access

- For prospective students making enquiries, the following flow was decided:
  - Sales/BC adds the student as a **guest participant** in the next scheduled live session.
  - Student joins via a guest link — no account creation required.
  - Guest can observe the class (view-only, similar to ghost mode).
  - After the demo, sales team follows up for enrollment.
- This replaces the current separate `/demo/[linkId]` flow for new enquiries.
- Development to implement a **"Add Guest to Session"** feature in the coordinator dashboard.

---

8. Action Items

#	Action	Owner	Priority	Target
1	Fix all Red Zone bugs (room join, audio/video)	Dev Team	🔴 Critical	Immediate
2	Create formal Test Document & Testing Plan	Dev + QA	🔴 Critical	This week
3	Set up test batches (1:1, 1:3, 1:15, 1:many)	Batch Coordinator	🔴 Critical	This week
4	Daily device testing sessions with staff + offline students	BC + Dev	🔴 Critical	Daily until Green
5	Redesign join request button + mic/camera controls	Dev (Frontend)	🟡 Important	Phase 2
6	Adjust AI monitoring thresholds — reduce sensitivity	Dev (Backend)	🟡 Important	Phase 2
7	Switch parent reports from daily → monthly only	Dev (Backend)	🟡 Important	Phase 2
8	Audit server capacity — DB, Redis, LiveKit SFU	Dev (Infra)	🟡 Important	This week

#	Action	Owner	Priority	Target
9	Propose server upgrade plan with cost estimates	Dev (Infra)	🟡 Important	Next week
10	Implement "Add Guest to Session" for demo/enquiry	Dev (Full Stack)	🟢 Normal	Phase 3
11	Maintain Google Meet as fallback until Green phase cleared	Operations	🟢 Normal	Ongoing
12	Complete fee structure integration into web app	Dev (Full Stack)	🟡 Important	Within 10 days
13	Begin iOS & Android app development (students + parents)	Dev (Mobile)	🟢 Normal	After web launch
14	Complete mobile app development	Dev (Mobile)	🟢 Normal	1 month after start
15	Mobile app testing phase	Dev + QA	🟢 Normal	15 days after dev complete

---

9. Product Roadmap & Milestones

Web Application

Milestone	Target Date
Bug-free, fully tested web platform	**15 May 2026**
Fee structure fully integrated	Within 10 days (by ~8 May 2026)

> **15 May 2026** is the hard deadline for a fully functional, bug-free web product.

Mobile Applications (iOS & Android)

- **Scope:** Student app + Parent app
- **Start Date:** After web app is fully functional (~8–10 May 2026)
- **Development Duration:** 1 month
- **Testing Duration:** 15 days
- **Estimated Completion:** ~Late June / Early July 2026

Phase	Duration	Estimated Dates
Web app finalized	—	By 15 May 2026
Mobile development	1 month	~10 May – 10 June 2026
Mobile testing	15 days	~10 June – 25 June 2026
Mobile launch	—	~Late June 2026

---

10. Next Meeting

- Review Red Zone bug status after daily testing sessions begin.
- Present server capacity audit findings.
- Demo the redesigned student UI controls.
- Review fee structure integration progress.

Minutes recorded: 28 April 2026 Distribution: CEO, Development Team, Batch Coordinators